

☐ SECRET

Approved For Release 2004/11/30

CONFIDENTIAL CIA-RDP78B04770A000400010018-9

UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

4 January 1966

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

January 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Advanced Stereo-Rhomboid Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

75%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
27 December 1965

Declassification Review by NGA/DoD

SIGNATURE OF INSPECTOR

DIVISION

P & D 3

INSPECTOR'S E

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010018-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010018-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Inspection visit of 27 December 1965

ATTENDEES:



Mechanical assembly was completed; however, optical alignment was not finished and the instrument could not be completely evaluated. Areas for improvement are the following:

1. Reduce the friction in the rhomboid rotation assembly.
2. A prism manufactured from glass of the wrong index of refraction created color fringing.
3. As a result of a non-sharp corner of the roof prism, a dark line shadow is produced in the image plane.
4. The field was not circular. This will be corrected in the optical alignment phase.

The instrument is now scheduled for final inspection on 5 January 1966.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010018-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET